

ITERATION GANTT DIAGRAMS, Transferred from MSPROJECT 2000

1 Iteration #1

	Issourc	Work	Task Name	Start	Finish	'01 Jan 07							'01 Jan 14							'01 Jan 21							'01						
						T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M		T	W	T	F	S	
1		53,75 h	Iteration 1	Sun 01-01-07	Fri 01-01-26	[Gantt bar for Iteration 1]																											
2		0 h	Start IT1	Mon 01-01-08	Mon 01-01-08	[Gantt bar for Start IT1]																											
3		6 h	General	Mon 01-01-08	Sat 01-01-20	[Gantt bar for General]																											
4	SbL	2,5 h	Write/Update SRS	Mon 01-01-08	Sat 01-01-20	[Gantt bar for Write/Update SRS]																											
5	SbL	2 h	Write/Update SSPEC	Mon 01-01-08	Mon 01-01-15	[Gantt bar for Write/Update SSPEC]																											
6	SbL	1,5 h	Write/Update GLOSS	Mon 01-01-08	Fri 01-01-19	[Gantt bar for Write/Update GLOSS]																											
7		34 h	Client/Server Prototype (CSP)	Mon 01-01-08	Thu 01-01-25	[Gantt bar for Client/Server Prototype (CSP)]																											
8	JL,JP	2 h	Draw CSP related UC	Fri 01-01-19	Tue 01-01-23	[Gantt bar for Draw CSP related UC]																											
9	JP	4 h	Write CSP USSPEC	Mon 01-01-08	Tue 01-01-23	[Gantt bar for Write CSP USSPEC]																											
10	RL	2,5 h	Draw CSP related Classes	Tue 01-01-23	Wed 01-01-24	[Gantt bar for Draw CSP related Classes]																											
11	RL	2 h	Analyze CSP	Wed 01-01-24	Thu 01-01-25	[Gantt bar for Analyze CSP]																											
12	JL,JP	3,5 h	Draw CSP related UC Sequence Diagrams	Sat 01-01-20	Wed 01-01-24	[Gantt bar for Draw CSP related UC Sequence Diagrams]																											
13	JL,JP	3,5 h	Draw CSP related UC Collab. Diagrams	Sat 01-01-20	Tue 01-01-23	[Gantt bar for Draw CSP related UC Collab. Diagrams]																											
14	SbL	3,5 h	Realize CSP related UC	Wed 01-01-24	Thu 01-01-25	[Gantt bar for Realize CSP related UC]																											
15	SL	10 h	Code CSP	Tue 01-01-16	Wed 01-01-24	[Gantt bar for Code CSP]																											
16	SL	3 h	Write Test Plan for CSP	Wed 01-01-17	Thu 01-01-18	[Gantt bar for Write Test Plan for CSP]																											
17		13,5 h	C&C Mngmt	Sun 01-01-14	Wed 01-01-24	[Gantt bar for C&C Mngmt]																											
18	RL	1,5 h	Write CM Plan	Thu 01-01-18	Fri 01-01-19	[Gantt bar for Write CM Plan]																											
19	JL	5 h	Write Iteration Plan	Wed 01-01-17	Tue 01-01-23	[Gantt bar for Write Iteration Plan]																											
20	JL,RL	2 h	Write Work Orders	Mon 01-01-22	Tue 01-01-23	[Gantt bar for Write Work Orders]																											
21	JP	5 h	Create Internal Team Database (Team Timestamps)	Sun 01-01-14	Wed 01-01-24	[Gantt bar for Create Internal Team Database (Team Timestamps)]																											
22		0,25 h	Reviews	Sun 01-01-07	Fri 01-01-26	[Gantt bar for Reviews]																											
23	AT	0,25 h	Weekly Artifacts Review	Sun 01-01-07	Fri 01-01-26	[Gantt bar for Weekly Artifacts Review]																											
24		0 h	Fin iteration 1	Fri 01-01-26	Fri 01-01-26	[Gantt bar for Fin iteration 1]																											
25		77 h	Iteration 2	Sat 01-01-27	Fri 01-02-16	[Gantt bar for Iteration 2]																											
53		48 h	Iteration 3	Sat 01-02-17	Fri 01-03-16	[Gantt bar for Iteration 3]																											
70		144,5 h	Iteration 4	Fri 01-03-16	Wed 01-04-18	[Gantt bar for Iteration 4]																											

2 Iteration #2

sssourc	Work	Task Name	Start	Finish	'01 Jan 28							'01 Feb 04							'01 Feb 11							'01	
					T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F
	53,75 h	+ Iteration 1	Sun 01-01-07	Fri 01-01-26																							
	77 h	- Iteration 2	Sat 01-01-27	Fri 01-02-16																							
	0 h	Start IT2	Sat 01-01-27	Sat 01-01-27																							
	48,5 h	- General	Sat 01-01-27	Thu 01-02-15																							
SbL	2 h	Update SSPEC	Sat 01-01-27	Tue 01-01-30																							
SbL	1 h	Update GLOSS	Sat 01-01-27	Wed 01-02-14																							
JL	5 h	Draw all UC	Sat 01-01-27	Sun 01-02-11																							
JP	8 h	Update UCSPEC	Sat 01-01-27	Mon 01-02-12																							
RL	1,5 h	Update Class Analysis	Sat 01-01-27	Fri 01-02-02																							
JL	4 h	Update Class Design	Sat 01-01-27	Mon 01-02-05																							
JL,JP	5 h	Draw Design Model	Sat 01-01-27	Wed 01-02-07																							
JL	4 h	Draw all UC Sequence Diagrams	Sat 01-01-27	Wed 01-02-07																							
JL	4 h	Draw all UC Collab. Diagrams	Sat 01-01-27	Wed 01-02-07																							
SbL	5 h	Update UCREAL	Sat 01-01-27	Thu 01-02-15																							
SL	2 h	Update Test Plan	Sat 01-01-27	Tue 01-01-30																							
SbL	3 h	Write Test Cases	Sat 01-01-27	Sun 01-02-11																							
RL	4 h	Write UIPRT	Sat 01-01-27	Tue 01-02-13																							
	23 h	- Implementation	Sat 01-01-27	Mon 01-02-12																							
SL	4 h	Code Server Module	Sat 01-01-27	Mon 01-01-29																							
SL	4 h	Code DCM	Sat 01-01-27	Thu 01-02-01																							
SL	4 h	Code MCM	Sat 01-01-27	Sun 01-02-04																							
SL	7 h	Develop GUI (Main MCM and DCM Screens)	Sat 01-01-27	Mon 01-02-12																							
RL	4 h	Develop Database	Sat 01-01-27	Fri 01-02-02																							
	4 h	- Management	Sat 01-01-27	Sat 01-02-03																							
JL	2 h	Write Iteration Plan	Sat 01-01-27	Sat 01-02-03																							
JL	2 h	Write Work Orders	Sat 01-01-27	Sat 01-02-03																							
	1,5 h	- Reviews	Sat 01-01-27	Fri 01-02-16																							
AT	1,5 h	Weekly Reviews	Sat 01-01-27	Fri 01-02-16																							
	0 h	End IT2	Fri 01-02-16	Fri 01-02-16																							
	48 h	+ Iteration 3	Sat 01-02-17	Fri 01-03-16																							
	144,5 h	+ Iteration 4	Fri 01-03-16	Wed 01-04-18																							



